



Republic of the Philippines
Department of Education
REGION I

Bids and Awards Committee

APPENDIX "1"

POSTING CERTIFICATION

This is to certify that the Department of Education Regional Office 1 has posted its Procurement Monitoring Report for the 1st Semester for FY 2022 on its agency website and can be accessed through this link www.depedro1.com.

This certification is being issued in compliance with GPPB Circular No. 02-2020, this 7th day of July, 2022.

DARIUS C. NIETO
Head, BAC Secretariat

DepEd Region 1: Built on character; empowered by competence.



Flores St., Catbangan, City of San Fernando, La Union
(072) 607-8137 / 682-2324
region1@deped.gov.ph | www.depedro1.com



ANNEX B

(Department of Education Regional Office 1- Proper) Procurement Monitoring Report as of June 30, 2022

1st semester

Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity?	Mode of Procurement	Actual Procurement Activity												Source of Funds	
					Pre-Proc Conference	Ads/Post of IB	Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Date of BAC Resolution Recommending Award	Notice of Award	Contract Signing	Notice to Proceed	Delivery/ Completion		Inspection & Acceptance
COMPLETED PROCUREMENT ACTIVITIES																		
	Re-Invitation: Procurement of Security Services for CY 2022(am)																	
1	Lot 1- DepEd Regional Office 1	GSU	YES	Competitive Bidding	10.04.21	11.05.21	11.12.21	11.24.21	11.24.21	11.29.21	11.29.21	12.03.21	12.03.21	12.03.21	12.31.21	01.01.22	Jan. 1 to Dec.31, 2022	GoP
2	Lot 2- NEAP RI	NEAP	YES	Competitive Bidding	10.04.21	11.05.21	11.12.21	11.24.21	11.24.21	11.29.21	11.29.21	12.03.21	12.03.21	12.03.21	12.07.21	12.07.21	Jan. 1 to Dec.31, 2022	Others
	Procurement of Various Office Supplies																	
3	Lot 1- Office Supplies and devices, Printer consumables, janitorial Supplies	AMS	YES	Competitive Bidding	10.04.21	11.06.21	11.17.21	11.29.21	11.29.21	12.03.21	12.03.21	12.07.21	12.07.21	12.07.21	01.03.22	01.05.22	01.24.22	GoP
	Lot 2- Continuous Forms	RPSU	YES	Competitive Bidding	10.04.21	11.06.21	11.17.21	11.29.21	11.29.21	12.03.21	12.03.21	12.07.21	12.07.21	12.07.21	01.03.22	01.05.22	11.21.22	GoP
	Printing and Delivery of 3rd and 4th Quarter Self-learning Modules																	GoP
4	Lot 1 -Grade 4,3rd Quarter, Mathematics	CLMD	YES	Competitive Bidding	12.03.21	12.24.21	12.31.21	01.12.22	01.12.22	01.13.22	01.13.22	01.17.22	01.17.22	01.19.22	01.21.22	01.27.22	02.18.22	GoP
5	Lot 9- Grade 7, 3rd Quarter, ESP	CLMD	YES	Competitive Bidding	12.03.21	12.24.21	12.31.21	01.12.22	01.12.22	01.13.22	01.13.22	01.17.22	01.17.22	01.19.22	01.21.22	01.27.22	02.18.22	GoP
6	Lot 10- Grade 7, 3rd Quarter, Music and PE	CLMD	YES	Competitive Bidding	12.03.21	12.24.21	12.31.21	01.12.22	01.12.22	01.13.22	01.13.22	01.17.22	01.17.22	01.19.22	01.21.22	01.27.22	02.18.22	GoP
												Total Allotted Budget of Procurement Activities						
												Total Contract Price of Procurement Activities Conducted						
												Total Savings (Total Allotted Budget - Total Contract Price)						



