



Republic of the Philippines
Department of Education
 REGION I



JUL 07 2026

REGIONAL MEMORANDUM

No. 827, s. 2026

**NATIONAL IMPLEMENTATION AND PHASED ROLLOUT OF THE
 LEARNING RESOURCE MANAGEMENT INFORMATION SYSTEM (LRMIS)**

To: Schools Division Superintendents
 All others concerned


- Pursuant to DM-OULS-2026-262, the Department of Education through the Office of the Undersecretary for Learning Systems (OULS) announces the National Implementation and Phased Rollout of the Learning Resource Management Information System (LRMIS).
- The LRMIS is designed to streamline the cataloging, distribution, and monitoring of learning resources across all regions and school divisions nationwide. To ensure smooth implementation and adequate technical support, the rollout will be implemented in the following phases:

TARGET DATE	ACTIVITY	SDO PARTICIPANTS	PHASE
July 6, 2026	LRMIS Orientation for RO/SDO Personnel via MS Teams	<ul style="list-style-type: none"> One (1) Division LR Supervisor One (1) Division Supply Officer One (1) Division Project Development Officer (PDO) II One (1) Division Librarian, and One (1) Division Information Technology (IT) Officer 	Phase 1
July 7 – 31, 2026	LRMIS Technical Training for SDOs and School-Level Orientation		
July 7 – 10, 2026	School Registration		
August 3 – 7, 2026	School Encoding		Phase 2
September 29 – October 2, 2026	Completion of encoding		Phase 3
August 5, 2026 – Onwards	Monitoring, evaluation, and system enhancement		Phase 4

- Participants for July 6, 2026 should register through this link: <https://events.teams.microsoft.com/event/900c9f60-e0a2-4594-b1cb-7874be58c539@40e3ab80-2024-45a3-bf76-7a0761a24d29>.
- Attached is the Program Matrix for the conduct of LRMIS Orientation on July 6, 2026.
- For concerns or queries, please call the CLMD-LRMS through (072) 682-2324 loc. 121 or email at lrmids.region1@deped.gov.ph.

6. Immediate dissemination of and compliance with this Memorandum are desired.

For the Regional Director:


RHODA T. RAZON
Director III


Encl.: None
Reference: DM-OULS-2026-262
To be indicated in the Perpetual Index
Under the subject:

LEARNING RESOURCES

CLMD/gaa.nmcb/RM_NationalImplementationandPhasedRolloutoftheLRMIS
July 1, 2026




DepEd RO1
Documan



LRMDS260231

Doc. Ref. Code	RM-ORD	Rev	00
Effectivity	11.18.2024	Page	2 of 2



Republic of the Philippines
Department of Education

OFFICE OF THE UNDERSECRETARY FOR LEARNING SYSTEMS

MEMORANDUM
DM-OULS-2026-262

TO : **REGIONAL DIRECTORS**
SCHOOLS DIVISION SUPERINTENDENTS
SCHOOL HEADS
LRMIS FOCAL PERSONS

FROM : **CARMELA C. ORACION** *Carmela Oracion*
Undersecretary

SUBJECT : **NATIONAL IMPLEMENTATION AND PHASED**
ROLLOUT OF THE LEARNING RESOURCE
MANAGEMENT INFORMATION SYSTEM (LRMIS)

DATE : **June 23, 2026**

In line with the Department's continuing efforts to strengthen the management, accessibility, and utilization of learning resources, this Office is pleased to announce the phased rollout of the Learning Resource Management Information System (LRMIS).

The LRMIS is designed to streamline the cataloging, distribution, and monitoring of learning resources across all regions and school divisions nationwide. To ensure smooth implementation and adequate technical support, the rollout will be conducted in phases.

Attached is the rollout schedule by Region and Schools Division Office (SDO), which shall serve as the basis for coordination, preparation, and monitoring. Regional Offices and SDOs are enjoined to disseminate this information to concerned personnel and to extend full support during their respective rollout schedules.

For strict compliance and immediate dissemination.

NATIONAL IMPLEMENTATION AND PHASED ROLLOUT OF THE LEARNING RESOURCE MANAGEMENT INFORMATION SYSTEM (LRMIS) SCHEDULE

TARGET DATE	TARGET REGION	ACTIVITY	PHASE
July 6, 2026	ALL RO /SDO	LRMIS Orientation for RO/SDO Personnel	Phase 1
July 7 - 31, 2026	ALL RO/SDO	LRMIS Technical Training for SDOs and School-Level Orientation	
July 7 - 10, 2026	Region I Region II Region III CAR	School Registration	
July 13 - 17, 2026	NCR CALABARZON MIMAROPA Region V		
July 20 - 24, 2026	Region VI Region VII Region VIII NIR		
July 27 - 31, 2026	Region IX Region X Region XI Region XII CARAGA BARMM		
Aug 3 - 7, 2026	Region I Region II		
Aug 10 - 15, 2026	Region III CAR	School Encoding	
Aug 17 - 22, 2026	NCR CALABARZON		
Aug 24 - 29, 2026	MIMAROPA Region V		
Aug 31 - Sept 5, 2026	Region VI Region VII NIR		
Sept 7 - 11, 2026	Region VIII Region IX		
Sept 14-18, 2026	Region X XI Schools		
Sept 21 - 25, 2026	Region XII CARAGA BARMM		
Sept 29 - Oct 2, 2026	ALL RO/SDO		Completion of encoding
Aug 5, 2026 - Onwards	ALL RO/SDO	Monitoring, evaluation, and system enhancement	Phase 4

Annex B

**Orientation Workshop on the Registration and Utilization of the Learning Resource Management System
July 6, 2026 via MS Teams
PROGRAM OF ACTIVITIES**

Objectives:

1. To orient participants in the Registration and functionality of the LRMIS.
2. To perform registration, logging in, manipulation of the system's functions.
3. To impart the plan and future policy in the full implementation of LRMIS.

TIME	PROGRAM FLOW
7:30 AM – 8:00 AM	Online-Registration
8:00 AM – 8:30 AM	Preliminaries <ul style="list-style-type: none"> • Philippine National Anthem - AVP • Prayer - AVP • Quality Policy Statement - AVP • Introduction of Participants – Mr. Jhomel H. de Jesus • Welcome Remarks – Atty. Suzette T. Gannaban-Medina • Statement of Purpose and Workshop Mechanics – Mr. Christian Jay Salazar • House Rules
8:30 AM – 9:00 AM	Plenary Session <ul style="list-style-type: none"> • Overview of the LRMIS
9:00 AM – 9:30 AM	<ul style="list-style-type: none"> • System Comparison and Updates
9:30 AM – 10:00 AM	<ul style="list-style-type: none"> • Access Permissions and User Roles
10:00 AM – 10:15 AM	M o r n i n g H e a l t h B r e a k
10:15 AM – 11:30 AM	<ul style="list-style-type: none"> • Account Creation and LRMIS Navigation <i>(After this session, participants will proceed to register in the system.)</i>
11:00 AM – 12:00 PM	<ul style="list-style-type: none"> • LRMIS Workflow: Database and Inventory Process

12:00 PM – 1:00 PM	Noon Break
1:00 PM – 1:30 PM	<ul style="list-style-type: none"> • Data Entry and Management
1:30 PM – 2:00 PM	<ul style="list-style-type: none"> • Data Analytics and Reporting Capabilities
2:00 PM – 3:00 PM	<ul style="list-style-type: none"> • Demo and Activity (Continuation of demonstration and activity)
3:00 – 3:15 PM	Afternoon Health Break
3:15 PM – 3:45 PM	<ul style="list-style-type: none"> • Utilization of the LRMIS
3:45 PM – 4:15 PM	<ul style="list-style-type: none"> • Troubleshooting and FAQs
4:15 PM – 4:45 PM	<ul style="list-style-type: none"> • LRMIS Implementation Plan
4:45 PM – 5:00 PM	<ul style="list-style-type: none"> • Participant Q&A and Clarifications • Photo Opportunity
Expected Outputs	<ul style="list-style-type: none"> ✓ Participants are oriented on the utilization and functionalities of the LRMIS ✓ Accomplish online evaluation tool to provide system comments and recommendations and workshop evaluation ✓ Participants are expected to be registered and able to manipulate system processes accordingly ✓ Capacitated participants on the system and procedure of the LRMIS